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48 CFR Ch. 1 (10–1–04 Edition)11.304 

11.304 Contract clause. 
Insert the clause at 52.211–5, Material 

Requirements, in solicitations and con-
tracts for supplies that are not com-
mercial items.

Subpart 11.4—Delivery or 
Performance Schedules

SOURCE: 48 FR 42159, Sept. 19, 1983, unless 
otherwise noted. Redesignated at 60 FR 48241, 
Sept. 18, 1995.

11.401 General. 
(a) The time of delivery or perform-

ance is an essential contract element 
and shall be clearly stated in solicita-
tions. Contracting officers shall ensure 
that delivery or performance schedules 
are realistic and meet the require-
ments of the acquisition. Schedules 
that are unnecessarily short or dif-
ficult to attain— 

(1) Tend to restrict competition, 
(2) Are inconsistent with small busi-

ness policies, and 
(3) May result in higher contract 

prices. 
(b) Solicitations shall, except when 

clearly unnecessary, inform bidders or 
offerors of the basis on which their bids 
or proposals will be evaluated with re-
spect to time of delivery or perform-
ance. 

(c) If timely delivery or performance 
is unusually important to the Govern-
ment, liquidated damages clauses may 
be used (see subpart 11.5). 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995]

11.402 Factors to consider in estab-
lishing schedules. 

(a) Supplies or services. When estab-
lishing a contract delivery or perform-
ance schedule, consideration shall be 
given to applicable factors such as 
the— 

(1) Urgency of need; 
(2) Industry practices; 
(3) Market conditions; 
(4) Transportation time; 
(5) Production time; 
(6) Capabilities of small business con-

cerns; 
(7) Administrative time for obtaining 

and evaluating offers and for awarding 
contracts; 

(8) Time for contractors to comply 
with any conditions precedent to con-
tract performance; and 

(9) Time for the Government to per-
form its obligations under the con-
tract; e.g., furnishing Government 
property. 

(b) Construction. When scheduling the 
time for completion of a construction 
contract, the contracting officer shall 
consider applicable factors such as 
the— 

(1) Nature and complexity of the 
project; 

(2) Construction seasons involved; 
(3) Required completion date; 
(4) Availability of materials and 

equipment; 
(5) Capacity of the contractor to per-

form; and 
(6) Use of multiple completion dates. 

(In any given contract, separate com-
pletion dates may be established for 
separable items of work. When mul-
tiple completion dates are used, re-
quests for extension of time must be 
evaluated with respect to each item, 
and the affected completion dates 
modified when appropriate.) 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995]

11.403 Supplies or services. 
(a) The contracting officer may ex-

press contract delivery or performance 
schedules in terms of— 

(1) Specific calendar dates; 
(2) Specific periods from the date of 

the contract; i.e., from the date of 
award or acceptance by the Govern-
ment, or from the date shown as the ef-
fective date of the contract; 

(3) Specific periods from the date of 
receipt by the contractor of the notice 
of award or acceptance by the Govern-
ment (including notice by receipt of 
contract document executed by the 
Government); or 

(4) Specific time for delivery after re-
ceipt by the contractor of each indi-
vidual order issued under the contract, 
as in indefinite delivery type contracts 
and GSA schedules. 

(b) The time specified for contract 
performance should not be curtailed to 
the prejudice of the contractor because 
of delay by the Government in giving 
notice of award.
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